
 

 
 

LOS ANGELES COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
 
 

SAN GABRIEL VALLEY TRAFFIC FORUM 
 

ADVANCED TRAFFIC MANAGEMENT SYSTEM 
IMPROVEMENT PROJECT 

 
 

CONTRACT NO.  PW 12716 
 
 
 

PROGRESS REPORT 
March 2005 

 
 
 

Prepared by: 
 

 
626 Wilshire Boulevard 

Suite 818 
Los Angeles, CA  90017 

 
 
 
 

April 29th, 2005



 

SGVTF – March 05 Progress Report   

San Gabriel Valley Traffic Forum April 29th, 2005 
Page 1 

Major Work Items Completed This Period (March 2005) 
 

SGVTF Project Web-Site 
• 3/25/05 – TransCore updated the web-site to include the Monthly Progress Reports through 

February ’05 & all recent SGVTF deliverables 
 

Communications User/Functional Requirements (Task 2.3.8) 
• TransCore continued efforts to develop a DRAFT 
• 3/31/05 – TransCore submittal of a DRAFT 
 

System Architecture/Area Architecture Definition Report (Task 2.4) 
• TransCore continued efforts to develop a DRAFT 
• 3/15/05 – MMA submittal of Deliverable 2.4.3 – Typical Local City Control Site Schematic 

Diagrams (DRAFT) 
 

ATMS Alternatives Analysis (Task 2.5.1) 
• TransCore continued efforts to develop a DRAFT 
 

Communications Alternatives Analysis (Task 2.5.2) 
• TransCore began efforts to develop a DRAFT 
 

LCCS & Computer Systems Alternatives Analysis (Task 2.5.3) 
• MMA continued efforts to develop a DRAFT 
• 3/15/05 – MMA submittal of a DRAFT 
 

LCCS & Conceptual Design (Task 2.6.3) 
• MMA began efforts to develop a DRAFT 
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SGVTF Documents/Memos/Letters Submitted 
 

Item Title Version Date 

1. SGVTF – Project Schedule Final Mar 2, 2005 

2. SGVTF – TransCore Request for Sample Deliverables Memo Mar 15, 2005 

3. SGVTF – Progress Report (February 2005) Final Mar 25, 2005 

 

 

Meetings & Conference Calls Conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.   Mar 4, 2005 Weekly Status 

2.   Mar 11, 2005 Weekly Status 

3.   Mar 18, 2005 Weekly Status 

4.   Mar 25, 2005 Weekly Status 
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Work Anticipated During Next Period (April 2005) 
 

System Architecture/Area Architecture Definition Report (Task 2.4) 
• TransCore efforts to develop a DRAFT 
• 4/13/05 – TransCore submittal of a DRAFT 
 

ATMS Alternatives Analysis (Task 2.5.1) 
• TransCore continued efforts to develop a DRAFT 
• 4/5/05 – TransCore submittal of a DRAFT 
 

Communications Alternatives Analysis (Task 2.5.2) 
• TransCore continued efforts to develop a DRAFT 
• Apr ‘05 – TransCore submittal of a DRAFT 
 

System Recommendations (Task 2.5.4) 
• TransCore to begin efforts to develop a DRAFT 
• Apr ‘05 – TransCore submittal of a DRAFT 
 

LCCS Conceptual Design (Task 2.6.3) 
• MMA continued efforts to develop a DRAFT 
• 4/5/05 – MMA submittal of an annotated outline 
 

ATMS Conceptual Design (Task 2.6.1) 
• TransCore to begin efforts to develop a DRAFT 
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Outstanding Items 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 
• TransCore Responsibilities 

• 10/11/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

LCCS & Facility Requirements (Task 2.3.4) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Sub-Regional TMC Requirements (Task 2.3.5) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 
• TransCore Responsibilities 

• 12/23/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Communications User/Functional Requirements (Task 2.3.8) 
• 3/31/05 – TransCore submittal of a DRAFT 
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Task Status – Overview 
 

Task/Deliverable 
Previous 

est. 
% Complete

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 45% 60% 6/30/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 100% 100% 12/16/03 12/20/04 

ATMS System Needs 100% 100% 12/16/03 12/20/04 

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 100% 100% 12/3/04 11/11/04 

ATMS User Requirements 95% 95% 11/8/04  

ATMS Functional Requirements 95% 95% 11/8/04  

Agency Facility/System Requirements 95% 95% 12/1/04  

Sub-Regional Facility/System Requirements 95% 95% 12/1/04  

Integration User Requirements 95% 95% 12/22/04  

Integration Functional Requirements 95% 95% 12/22/04  

Communications Systems Requirements 90% 95% 12/30/04  

Task 2.4 - Area Architecture/LCCS Diagram 75% 90% 1/12/05  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 85% 90% 2/18/05  

Communications Alternatives 40% 60% 2/14/05  

LCCS Alternatives 90% 95% 2/7/05  

Systems Recommendations 0% 0% 3/21/05  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 0% 0% 4/1/05  

Communications Conceptual Design 0% 0% 4/8/05  

LCCS Conceptual Design 0% 0% 4/15/05  

Integrated Systems Conceptual Design 0% 0% 4/22/05  

Draft Conceptual Design 0% 0% 4/29/05  

Task 2.7 - O&M Plan 0% 0% 6/6/05  

Task 2.8 - Conceptual Design Workshop 0% 0% 5/20/05  

Task 2.9 - City Concurrence 0% 0% 6/3/05  

Task 2.10 - Final Conceptual Design 0% 0% 6/30/05  
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SGVTF Meetings/Presentations 

• Contract requires up to five (5) such meetings 
• None this period 
 

Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 


